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Submitted by: Travis Durick 

EXECUTIVE SUMMARY 

Summary Current Status Green Prior Status Green 

The overall status is Green. The schedule variance has decreased this month, from 11.7%  to 9.1% behind. 

The primary driving factor on the schedule variance remains the Broadband Health/Public Safety Planning 
project. 

 BB Health/Public Safety Planning – A draft framework has been developed to begin the planning phase of 
the project. This is pending an internal review and will then be brought to the committee for comment. 

The provider update project is close to on track. After ITD worked with Tetra Tech’s resources, we were able to 
provide them with a development environment that suits their needs. The authentication module is pending 
final testing next week, and is expected to close following successful testing. Other project milestones on this 
task are continuing to proceed on schedule.  

Accomplishments and Other Notes of Interest: 

 TetraTech completed the web update tool Export module on schedule, as expected. 

 Meetings with Grand Forks and Fargo’s PSAPs were conducted to investigate technology requirements of 
NG 9-1-1 for Public Safety Broad Band Strategic planning 

 The Technical Assistance to Communities program delivered 43 workshops this month, as originally 
planned, December has 9 workshops planned. 

 Started beta testing the direct measurement application, gathering cell data on multiple devices. Initial 
outlook is very positive. 

Next Month’s Expected Accomplishments: 

 Will be presenting to the ND 9-1-1 committee about Next Gen 9-1-1 and use of Broadband. Will discuss 
challenges/concerns the public safety community has in implementing the technology 

 We will participate in a test of Fargo and Grand Forks’ NG 9-1-1 systems to better understand the use of 
Broadband with the technology 

 Web Update Tool Authentication Module testing and completion, putting the project back on schedule 

 At the next steering committee meeting, we will provide an initial sample of direct measurement data; 
coverage + speed map 

COST MANAGEMENT 

Summary Current Status Green Prior Status Green 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 
awarded to the ND Information Technology Department for the purpose of creating a statewide Broadband availability map 
and to provide that data to the Federal Government for the national broadband map. Initial funding was awarded on 
December 24

th
, 2009, and additional scope was approved September 27, 2010. 
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Budget Type Original Budget 
Current 
Baseline Actual Cost 

% Cost 
Variance 

Over / 
Under 

Estimate at 
Completion 

Initial Deployment Project $814,228   $786,765     

Y2 Map Updates $66,500   $33,250     

Initial State Map Data Cleanup  $530,000   $26,000     

Mar 2012-Mar 2013 Updates $26,000   $-       

Sept 2013-Sept 2014 Updates $33,600   $-       
Y2 App Development $114,400   $-       

Project Management $286,320   $39,669     

Active Updates $297,000   $3,150     

Address File Development $15,000   $-       

Provider Update Web App $8,000   $51,790     
General Enhancements $161,000   $-       

Future Leading Practices $40,000   $-       

Other Reporting $152,949   $-       

Broadband Planning $40,000   $-       

Program Director Y2-5 $308,400   $38,087     

Technical Assistance to ND 
Communities 

$342,670   $39,000  
   

Hosting, Licensing, Database, & 
Storage 

$225,000   $3,446  
   

Uncontracted Update Projects $186,394   $-       
       

       

Subtotal $3,521,144  $1,021,157    

       

Risk Contingency $0  $0    
Baseline Subtotal $3,521,144  $1,021,157 19.4% Under $3,312,390 

       

Management Reserve $142,942      

Federal Budget Total $3,664,086  $1,021,157    

Matching Budget Type 
Original 
Budget 

Current 
Baseline 

Actual 
Cost 

% Cost 
Variance 

Over / 
Under 

Estimate at 
Completion 

Base Map $280,230  $280,230    

GIS Infrastructure Y1-2 $39,399  $37,539    

K-12 Network Staffing $157,500  $0    

K-12 Equipment $270,000  $0    

GIS Infrastructure Y3-5 $59,098  $0    
Broadband Planning* $77,100  $77,100    

Program Director* $100,000  $42,670    

Matching Subtotal $983,327  $437,539    

Budget Total $4,647,413  $1,458,696    

*ND used Basemap funds to cover the match for the Broadband Planning effort ($77,100) and for the 1st two years ($42,670) of the program director as 
approved in the original grant award. 

SCHEDULE MANAGEMENT 

Program Start Date 
Original Baseline 

End Date 
Current Revised 

End Date 
Total 
Days 

% Schedule 
Variance 

Ahead / 
Behind 

Estimated 
Completion Date 
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1/1/2011 12/31/14 NA -42 9.1 Behind 2/23/15 

Summary Current Status Green Prior Status Yellow 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 
reporting period, resulting in the reported schedule variance metric. 

Activity 
Baseline 

Start 
Baseline 

Finish 

Baseline or 
Actual Start 

Date 

Actual Finish 
Date 

Physical % 
Complete 

AT&T Update      
AT&T Cell Tower locations in GIS database 9/30/11 10/31/11 9/1/11 10/31/2011 100% 

AT&T service areas in GIS database 11/30/11 12/30/11 9/1/11  90% 

Provider Self-Service Update Tool      

Authentication Module 8/1/11 8/26/11 08/1/11  85% 

Export Module 10/24/11 11/18/11 9/1/11 11/18/2011 100% 
Tech Asst to ND Communities (EduTech)      

TA teams deliver workshops in their 
communities – November (43) 

11/1/11 11/30/11 11/1/11 11/30/11 100% 

Broadband Health/Public Safety Planning Project      

Project Planning 03/01/11 04/29/11 03/01/11  30% 
Project Kickoff 5/2/11 5/3/11 5/2/11  0% 

Current State 5/4/11 10/31/11 5/4/11  0% 

Cell Tower dB update      

Cell tower source data and references 10/3/11 10/28/11 5/27/11 10/28/11 100% 

Acquire Cell Tower Data 10/31/11 11/25/11 8/1/11 11/25/11 100% 
Direct Measurement Wireless      

Acquire Software & Phones 2/14/12 3/26/12 8/1/11  65% 

 

SCOPE MANAGEMENT 

Summary Current Status Green Prior Status Green 

Change Control Log Summary 

Change # Description 
Action 

Accept / Reject 
Action Date 

    

    

Comments: No scope changes occurred during this period. 

Deliverable Acceptance Log Summary 

Deliverable # Deliverable Name 
Action 

Accept / Reject 
Action Date 

    

    

Comments:  
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RISK MANAGEMENT 

Summary Current Status Green Prior Status Green 

Risk Management Log Summary 
Risk # Description Response Plan Owner 

    

    

Comments: There are no active risks at this time.  

Issues Log Summary 
Issue # Description Required Action Owner 

2 
The lack of a permanent Program Director is 
delaying a key deliverable. 

Travis is evaluating the project and 
working towards a new plan. 

Travis 

    

Comments:  

 


